COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2001

ESTI MATE SUMVARY 12: 38: 40
CONTI D: C12727 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 12727-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TIVE ALLOW 82 WORK DAYS
GEORGETOWN HI LL ROCKFALL M TI GATI ON PERCENT TIME:  68.29 ORI G TI ME ALLOW 50 WORK DAYS
PROJIECT NO. I' M 0703- 260
GEORGETOWN HI LL ROCKFALL M TGATI ON
NAME OF ROAD:
PROQJIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
YENTER COVPANI ES, | NC. PAY PERI OD ENDI NG 02/ 28/ 2001 DATE TI ME STARTED 09/18/2000
20300 W HI GHWAY 72 DATE LET 08/ 03/ 2000 DATE WORK BEGAN
DATE AWARDED 08/ 25/ 2000 DATE TI ME STOPPED 04/18/2001
DATE CONTRACT EXECUTED  08/25/2000 DATE ACCEPTED 04/18/ 2001
ARVADA CO 80007 303/ 279- 4458 DATE NOTI CE TO PROCEED 09/ 18/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 514, 776. 33 PARTI Cl PATI NG $ 4,520. 06 $ 0. 00
AWARD PRQIECT AM: $ 301, 117. 97 NON- PARTI Cl PATI NG 252,715. 43 30, 110. 02
PERCENT COMPLETE: 49. 97% TOTAL EARNI NGS 257, 235. 49 30, 110. 02
FUNDS AVAI LABLE: $ 257, 540. 84 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 257, 235. 49 30, 110. 02
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -4,516. 77 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 252, 718. 72 30, 110. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 252, 718. 72 30, 110. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30, 110. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 203-01500

0010

203- 02300

0015

403- 00720

0020

607- 11575

0021

900- 00012

0022

900- 00014

0023

900- 00012

0024

900- 00014

0025

607-55101

0026

607- 55100

0027 900-00014

C12727
12727-BI D
I M 0703- 260

| TEM
DESCRI PTI ON

BLADI NG

ROCK SCALER

HOT Bl TUM NOUS PAVEMENT (PATCHI NG ( ASPHALT)

*ROCK FALL FENCE

*ADDED | TEM (FOOT)/ ROCK FALL FENCE (180 FT-TON) SITE

Il - ADDED BY CMO 3

*ADDED | TEM (LUWP SUM/ CRANE MOBILIZATION / SITE Il -

ADDED BY CMO 3

ADDED | TEM (FOOT)/ RESET ROCKFALL CONTAI NMVENT

SYSTEM SITE || - ADDED BY CMO 3

ADDED | TEM (LUMP SUM)/ COLUWN EXTENSION (SITE I1)

ADDED BY CO #4

*CABLE NET

W RE MESH

ADDED | TEM (LUWMP SUM /

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
0. 000 0. 000
HOUR 0. 000
85. 91000 0. 000
103. 500 61. 000
HOUR 42.500
53. 99000 103. 500
0. 000 0. 000
TON 0. 000
318. 18000 0. 000
180. 000 180. 000
LF 0. 000
462. 58000 180. 000
200. 000 0. 000
LF 0. 000
886. 07000 0. 000
1. 000 0. 000
LS 0. 000
1, 800. 00000 0. 000
200. 000 0. 000
LF 50. 000
45. 00000 50. 000
1. 000 0. 000
LS 0. 000
475. 00000 0. 000
37, 656. 000 25, 056. 000
SF 0. 000
3.29000 25, 056. 000
6, 480. 000 1, 680. 000
SF 0. 000
1. 90000 1, 680. 000
1. 000 1. 000
LS 0. 000

200. 00000 1. 000
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AMOUNT

5, 587

83, 264

2,250

82,434

3,192

200.
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CONTI D: C12727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12727-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: | M 0703- 260 ESTI MATE NO 0003 12: 38: 40

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0030 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
18, 059. 79000 1. 000 18, 059. 79
0035 630-00000 *FLAGG NG 388. 000 220. 500
HOUR 129. 500 3,295.78
25. 45000 350. 000 8, 907. 50
0040 630-00002 *TRAFFI C CONTROL SUPERVI SOR 19. 000 8. 000
DAY 6. 000 2,978. 16
496. 36000 14. 000 6, 949. 04
0045 630-00007 *TRAFFI C CONTROL | NSPECTI ON 85. 000 55. 000
DAY 8. 000 1,221.84
152. 73000 63. 000 9, 621. 99
0046 900- 00014  ADDED | TEM (LUMP SUM/ TRAFFI C CONTROL OVERHEAD / SI TE 1. 000 0. 000
Il - ADDED BY CMO 3
LS 0.500 7, 340. 15
14, 680. 30000 0. 500 7, 340. 15
0050 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 2.000
EACH 1. 600 1, 629. 10
1, 018. 19000 3. 600 3, 665. 48
0055 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 14. 000 7.000
EACH 5. 600 534,52
95. 45000 12. 600 1, 202. 67
0060 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 33. 000 16. 000
EACH 12. 800 1, 629. 06
127. 27000 28. 800 3, 665. 38
0065 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 29. 000 14. 500
EACH 11. 600 1,919. 34
165. 46000 26.100 4,318.51
0070 630-80358  * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0.500
TYPE
) EACH 0. 400 509. 09
1, 272. 73000 0. 900 1, 145. 46
0075 630-80359  *PORTABLE MESSAGE S| GN PANEL 39. 000 28. 000
DAY 6. 000 992.76
165. 46000 34. 000 5, 625. 64



CONTI D C12727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12727-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: | M 0703- 260 ESTI MATE NO 0003 12: 38: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0080 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 25. 000
EACH 20. 000 763. 80
38. 19000 45. 000 1,718.55
0085 630-80380 *TRAFFI C CONE 80. 000 40. 000
EACH 32.000 651. 84
20. 37000 72.000 1, 466. 64
0090 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 3, 715. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0100 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0111 900-00014 ADDED | TEM (LUVMP SUM/ OVERHEAD FOR TRAI LER & 1. 000 0. 000
SANI TARY/ SITE |11 - ADDED BY CMO 3
LS 1. 000 2,100. 00
2, 100. 00000 1. 000 2, 100. 00

CAT 0200 CURRENT AMT $ 510, 256.27 $ 30,110.02% 252,715.41
CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS

0105 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
4, 003. 49000 1.000 4, 003. 49
0110 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
516. 57000 1. 000 516. 57
CAT 0400 CURRENT AMT $ 4,520.06 % 0.00% 4,520. 06

PROJECT TOTAL CURRENT AMI $ 514,776.33 % 30,110.02% 257, 235.47



